

Start
Project Source?
Internal Project
Click +Create Internal Project
Fill Internal Project Form
External Project
Opportunity Marked Closed Won
Click Convert to Project
Auto-fill Opportunity Details
Project Manager Adds Project Details
Create Project
Generate Project ID
Created Date = Project Start Date
Stage: Project Created
Assign Documentation to Business Analyst
Set Documentation Deadline
Task Appears in BA My Tasks
BA Works on Documentation
Completed Within Deadline?
Yes
Submit Documentation
Send Documentation for Management Approval
Documentation Approved?
Yes
Documentation Approved
Project Manager Decision
Approve
Assign Revised Deadline
Set Different Deadline / Reassign
Reject
Stage: Design
Assign Design Work to Designer
Set Design Deadline
Task Appears in Designer My Tasks
Designer Works on Design
Completed Within Deadline?
Yes
Submit Design
Send Design for Management Approval
Management Approval?
Yes
Design Approved?
Yes
Design Approved
Project Manager Decision
Approve
Assign Revised Deadline
Set Different Deadline / Reassign
Reject
Stage: Project Started
Share Project ID with IT Team Lead
IT TL Views Project Details
Download Approved Documents & Designs
IT TL Accepts Handover
Stage: Development In Progress
Development Happens in Existing IT Tool
Development Completed?
Yes
IT TL Marks Development Completed
Stage: UAT
Assign UAT Owner
Start UAT Testing
UAT Passed?
Yes
UAT Sign-Off
Stage: Project Completion
Record Final Deliverables
Record Client / Sponsor Acceptance
Closure Remarks
Project Closed
End
Maintain Project Timeline & Audit Log
Management Adds Rejection / Change Comments
Create Design Rework Assignment
Assign New Deadline
Management Adds Rejection / Change Comments
Create Design Rework Assignment
Assign New Deadline
Maintain Approval History
Maintain Submission Version History
Maintain Deadline History
Request Revised Deadline
Task Becomes Overdue
Ba Enters Delay Reason
Request Revised Deadline
Task Becomes Overdue
Designer Enters Delay Reason
Stage: IT Handover
Prepare Project Handover