
Opportunity Created
Sales Requirement Gathering
Sales Manager Reviews Requirement
Sample Solution Required?
No
Yes
Share Prototype & Feature Document with Client
Create Pre-Sales Support Request
Client Response
Changes / Clarification
Not Interested
Confirmed
Record Client Feedback
Opportunity Lost / On Hold
Assign Business Analyst / Designer
Client Confirms Proposed Solution
Assign Rework to BA / Designer
Task Appears in My Tasks
Opportunity Marked Closed Won
Approved
Understand Client Requirement
Click Convert to Project
Prepare Sample Prototype
Create External Project
Prepare Feature / Solution Document
Auto Copy Opportunity Details
Submit to Sales Manager
Carry Forward Approved Pre-Sales Assets
Sales Manager Review
Proposal / Commercial Documents
Client Feedback History
Requirement Details
Feature / Solution Document
Sample Prototype
Changes Required
Return to BA / Designer for Rework
Project Manager Reviews Project Details
Generate Project ID
Project Creation Date = Project Start Date
Stage: Project Created
Assign Formal Documentation to Business Analyst
Set Documentation Deadline
Task Appears in BA My Tasks
BA Reviews Pre-Sales Inputs
Prepare Detailed Project Documentation
Completed Within Deadline?
No
Yes
Task Becomes Overdue
Submit Documentation
BA Enters Delay Reason
Management Approval
Documentation Approved?
Request Revised Deadline
No
Yes
Project Manager Decision
Add Changes / Rejection Comments
Documentation Approved
Approved
Rejected
Set Revised Deadline
Set Different Deadline / Reassign
Create Rework Assignment
Stage: Design
Assign New Deadline
Assign Design Work to Designer
Share Approved Documentation + Pre-Sales Prototype
Set Design Deadline
Task Appears in Designer My Tasks
Designer Creates Final Project Design
Completed Within Deadline?
No
Yes
Designer Enters Delay Reason
Submit Final Design
Request Revised Deadline
Management Approval
Project Manager Decision
Design Approved?
Approved
Rejected
No
Yes
Set Revised Deadline
Set Different Deadline / Reassign
Changes Requested
Design Approved
Create Design Rework Assignment
Stage: IT Handover
Prepare Project Handover Pack
Assign / Share Project ID with IT Team Lead
IT TL Opens Project
View Project Information
Download Approved Documentation
Download Approved Designs
View Requirement & Client Context
IT TL Accepts Handover
Stage: Development In Progress
Development Managed in Existing IT Tool
No
Development Completed?
Yes
IT TL Marks Development Completed
Stage: UAT
Assign UAT Owner
Start UAT
UAT Passed?
No
Yes
Record UAT Issues
UAT Sign-Off
Assign Issues to IT Team
Stage: Project Completion
Development Rework
Record Final Deliverables
Client / Sponsor Acceptance
Add Closure Remarks
Project Closed
End